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SHEET NO.PROJ. REFERENCE NO.

PLAN

OPERATIONS

TRANSPORTATION

STRATEGIES
MANAGEMENT 

GENERAL NOTES 

LOCAL NOTES

PHASING

B-4945

AN OFF-SITE DETOUR.

(ANDERSON CREEK RD) WILL BE CLOSED AND TRAFFIC WILL BE MAINTAINED VIA

DURING CONSTRUCTION OF PROPOSED STRUCTURE BRIDGE #36, SR 1374 

      

 

     TRAFFIC PATTERN.

C)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

 

     THE DETOUR IS NOT IN OPERATION.

     COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN

 

     WHEN ROAD CLOSURE IS NOT IN OPERATION.

B)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD

 

     IN THE TRAFFIC MANAGEMENT PLANS.

     PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN

 

     TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC MANAGEMENT PLANS.

A)   PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING

 

SIGNING

 

DIRECTED BY THE ENGINEER.

CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN OR 

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE

 

 

ENGINEER.  

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 
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APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

      I-0914BA PROJECT.

LN 4) THE CONTRACTOR SHALL COORDINATE THE B-4945 ROAD CLOSURE WITH THE 

      DIRECTOR OF THE BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

LN 3) NOTIFY THE VANCE COUNTY EMERGENCY MANAGEMENT SERVICES

   

      OF THE BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

LN 2) NOTIFY THE VANCE COUNTY SCHOOLS TRANSPORTATION DIRECTOR

 

      PATTERN ALTERATION.

LN 1) NOTIFY THE ENGINEER AT LEAST 30 DAYS PRIOR TO ANY TRAFFIC

 

TMP-1B

        (ANDERSON CREEK ROAD) TO TRAFFIC.

STEP 7) REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND OPEN SR 1374

 

        PAVEMENT MARKING PLANS).

STEP 6) PLACE THE FINAL PAVEMENT MARKINGS AND MARKERS (SEE FINAL

STEP 5) PLACE THE FINAL LAYER OF SURFACE COURSE.

 

        INCLUDING THE FINAL LAYER OF SURFACE COURSE.

STEP 4) CONSTRUCT THE PROPOSED STRUCTURE AND ROADWAY UP TO BUT NOT

         

STEP 3) REMOVE THE EXISTING STRUCTURE. 

        

        -REMOVE CMS BOARDS.  

         BUSINESSES BETWEEN CLOSURE POINTS. 

         TRAFFIC OFF-SITE. MAINTAIN ACCESS TO ALL RESIDENCES AND 

         IF APPLICABLE) CLOSE SR 1374 (ANDERSON CREEK ROAD) AND DETOUR 

         UNCOVER ROAD CLOSURE AND DETOUR SIGNS INSTALLED IN STEP 1,

STEP 2) -USING RSD 1101.03, SHEET 1 OF 9, AND TMP-2 THRU TMP-4, (OR 

        

SIGNS ASSOCIATED WITH STEP 2 WORK.

        -CONTRACTOR MAY INSTALL AND COVER ROAD CLOSURE AND DETOUR 

         SR 1374 (ANDERSON CREEK RD).

STEP 1) -INSTALL AND ACTIVATE CMS BOARDS 14 DAYS PRIOR TO CLOSING 

9/15/2016
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